

## NTB Action Items Status

Control Number	Assigning Organization	Date Assigned	First Name	Last Initial	Due Date	Sanitized Narrative Description	Status
NTB-98-001	NTB	3/3/98	NTB Members		3/23/98	Submit IGEOLO comments to Gordon F./Danny R.	Open
NTB-98-002	NTB	3/3/98	Bernie	B.		Joe M. will provide the data to fix the SAR tables. By the BWC WG meeting in April, Bernie B. will give an assessment of what has to be done.	Open
NTB-98-003	NTB	3/3/98	Bob	G	3/13/98	Give the latest BIIF DIS to Maureen P. for posting to the Web; Write an explanatory paragraph and cite any restrictions	Closed
NTB-98-004	NTB	3/3/98	Bob Stephen	G. K.	4/21/98	For the FWG meeting in April: (1) what is the process for going to ISO, and (2) what are the <i>impacts</i> of going to ISO	Open
NTB-98-005	NTB	3/4/98	Bernie	B.	4/23/98	Get copies of N505 JPEG2000 Call for Contributions; N612 Architecture Requirements Document; N716 Requirements and Profiles	Open
NTB-98-006	NTB	3/4/98	Stephen	K.	4/21/98	Generate a memo that explains the NTB's plans for NITF 2.1 and states the reasons to move to NITF 2.1. The memo could be sent to every vendor and program office with products on the register. NIMA will review the memo prior to its distribution.	Open
NTB-98-007	NTB	3/4/98	Bob	G.	4/21/98	Work with Steve K. to determine what we need to standardize in terms of matrix and compliance data.	Open
NTB-98-008	NTB	3/4/98	Geoff	S.	6/2/98	Give SPOT information to Joe M.	Open
NTB-97-006	NTB	3/12/97	Joe	M.	12/2/97	Place ideas out on the NITFS Reflector re: changing the definition of Clevel 99. (FWG)	Closed
NTB-97-038	NTB	6/3/97	Gordon	F.	10/27/97	Set up TEM between NTB members and NIMA Geospatial team to clarify geospatial metadata in NITF 2.1. (FWG)	Closed
NTB-97-042	NTB	6/3/97	Danny	R.	12/2/97	To reconcile the NIMS paradigm with GIAS paradigm for software. (FWG)	Pending
NTB-97-047	NTB	6/3/97	Stephen	K.	12/2/97	To evaluate other methods of testing the sub-sample technique. (BWC)	Pending
NTB-97-050	NTB	6/4/97	Bernie	B.	12/2/97	Write RFC to JPEG MIL-STD to include new code I1 and a new code for COMRAT. (BWC)	Pending
NTB-97-054	NTB	9/23/97	Danny	R.	12/2/97	Coordinate with NIMA group addressing Y2K issue regarding NITFIRD Y2K modification.	New
NTB-97-055	NTB	9/23/97	Danny	R.	12/2/97	Coordinate with Architecture Group regarding tag policy issue.	New
NTB-97-056	NTB	9/24/97	NTB Members		10/15/97	Comments to Bill T. and Danny R. on the NITFS Mandate.	New
NTB-97-057	NTB	9/24/97	NTB Members		10/13/97	Comments to Stephen K. on the NITFS Test and Evaluation Program Plan.	Closed
NTB-97-059	NTB	9/24/97	Danny	R.	12/2/97	Update Intel link (NTB page)	Closed

Control Number	Assigning Organization	Date Assigned	First Name	Last Initial	Due Date	Sanitized Narrative Description	Status
NTB-97-060	NTB	9/25/97	Stephen	K.	12/2/97	Add RADTIN (CR 97-027) as a registered extension. Add Commercial SDE (CR 97-026) as a controlled extension. Add Visible, Infrared, and Multipsectral Airborne SDE (CR 97-012B) as a controlled extension.	Closed
NTB-97-062	NTB	9/25/97	NTB Members		10/15/97	Comments to Kathleen R. on the PIAE (RFC 97-029).	Closed